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June 28, 2019 
 
Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.W., Room 1 A, East 
Washington, D.C. 20426 
 
Re: WBI Energy Transmission, Inc.  

North Bakken Expansion Project 
Request to Initiate NEPA Pre-filing Process 
Docket No. PF19- ___-000 

WBI Energy Transmission, Inc. (WBI Energy) hereby requests approval from the Federal 
Energy Regulatory Commission (Commission or FERC) to initiate the Commission’s National 
Environmental Policy Act (NEPA) pre-filing review process for WBI Energy’s proposed North 
Bakken Expansion Project (Project).  This request is submitted in accordance with section 
157.21(b) of the Commission’s regulations.  Upon completion of the pre-filing review, WBI Energy 
will file an application with the Commission for authorization to construct and operate the Project 
under Section 7(c) of the Natural Gas Act (NGA).  Representatives of WBI Energy held a 
conference call with Commission Staff on April 16, 2019 to review the Project; to discuss 
environmental resources along the proposed route; and, to discuss the likely regulatory review and 
WBI Energy’s use of the pre-filing process.  Representatives of WBI Energy also met with 
Commission Staff on May 22, 2019 to discuss the Project and the review of the pre-filing process.   

The North Bakken Expansion Project is expected to provide at least an additional 300 
million cubic feet per day of natural gas takeaway capacity for the Bakken region of northwest 
North Dakota.  WBI Energy will transport natural gas from new and existing natural gas processing 
plants to a proposed interconnect with Northern Border Pipeline Company’s (Northern Border) 
existing mainline located approximately eight miles southeast of Watford City, North Dakota.  New 
pipeline infrastructure is of critical importance for the increasing levels of associated natural gas 
production and to reduce natural gas flaring in North Dakota.  The natural gas will then be 
transported by Northern Border to natural gas markets in the midcontinent region of the United 
States.  The target in-service date for the Project is November 2021.   

In accordance with the Commission’s pre-filing procedures, WBI Energy submits the 
following information regarding the Project to initiate the pre-filing process: 

1. Project Schedule (18 C.F.R. § 157.21(d)(1)) 
The desired milestone dates for the Project are as follows: 
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Project Milestones 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
WBI Energy submits pre-filing request June 28, 2019 
FERC issues Director’s Notice of Pre-Filing Week beginning July 8, 2019 
WBI Energy conducts public open house  August 2019 
WBI Energy files NGA Section 7 application January 2020 
FERC issues EA October 2020 
FERC issues authorization January 2021 
FERC issues Notice to Proceed March 2021 
WBI Energy places facilities in service November 2021 

 

2. Zoning and Availability (18 C.F.R. § 157.21(d)(2)) 

Not applicable.  The Project does not involve a liquefied natural gas (LNG) facility. 

3. Request Use of the Pre-filing Process ((18 C.F.R. § 157.21(d)(3)) 

WBI Energy is requesting use of the pre-filing process to allow agencies, affected 
landowners, and other stakeholders to work cooperatively with WBI Energy and Commission staff 
to identify and address environmental issues prior to the filing of the Certificate application.  The 
open and proactive communication associated with the pre-filing process will allow WBI Energy 
to prepare a Certificate application that will more accurately and adequately address stakeholder 
concerns regarding the Project.  Early stakeholder engagement is consistent with WBI Energy’s 
commitment to building and maintaining strong relationships with the communities in which it 
operates. 

4. Project Description (18 C.F.R. § 157.21(d)(4)) 

The Project consists of an approximately 60-mile-long, 20-inch diameter natural gas 
pipeline from WBI Energy’s existing Tioga Compressor Station near Tioga, North Dakota, to a 
new interconnect with Northern Border’s mainline southeast of Watford City, North Dakota.  A 
new compressor station, the Elkhorn Creek Compressor Station, will be constructed near this 
interconnect.  The Project also involves construction of approximately 20 miles of 12-inch diameter 
natural gas pipeline between the existing Tioga Compressor Station and an existing receipt station 
along WBI Energy’s existing Line Section 25,  approximately 10 miles of 12-inch diameter natural 
gas pipeline along WBI Energy’s existing Line Section 30, and an approximately 10 mile, 12-inch 
diameter natural gas pipeline lateral from WBI Energy’s existing Line Section 7.  

Additionally, the Project includes the addition of horsepower at the existing Tioga 
Compressor Station, uprates to WBI Energy’s existing Line Section 25, and the installation of new 
and modifications to receipt/delivery points and lateral pipeline facilities along the pipeline routes.  
An overview map depicting the proposed Project facilities is attached as Exhibit A. 

Because engineering for the Project is ongoing, plot plans for the compressor stations are 
not available at this time.  WBI Energy anticipates filing preliminary plot plans for these facilities 
during the pre-filing process. 
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5. List of Relevant Federal and State Agencies in the Project Area with 
Permitting Requirements (18 C.F.R. § 157.21(d)(5)). 

Exhibit B contains a table listing relevant federal and state agencies with regulatory review 
or permitting authority over the Project.  Additionally, Exhibit B lists Indian tribes that may have 
an interest in the Project.  The table provides a contact name, address, and telephone number for 
each agency.  Exhibit B also identifies the permit or approval required from each agency; verifies 
that each agency has been contacted by WBI Energy; indicates if the agency is expected to 
participate in the pre-filing process; and identifies the dates of agency and tribal consultation 
initiation, and when permits or approvals are expected to be received based on agency schedules 
for issuances of permits and authorizations.  All major federal permits will be filed either before or 
concurrently with the formal FERC Application.   

WBI Energy started sending introductory Project letters to the regulatory agencies on April 
15, 2019, providing information on the Project.  Letters to the Indian tribes also noted that the 
Project is subject to review under section 106 of the National Historic Preservation Act; the FERC 
is responsible for government-to-government consultation; and WBI Energy will begin 
archaeological survey along the proposed pipeline route in the summer of 2019.  As a follow-up to 
the Project introduction letters, WBI Energy has started contacting these agencies and Indian tribes 
by telephone to determine their interest in participating in the pre-filing process and will continue 
to communicate with the interested tribes throughout the Project.  All agencies and tribes were 
contacted by June 7, 2019. 

6. List and Description of the Interest of Other Persons/Organizations Contacts 
about the Project (18 C.F.R. § 157.21 (d) (6)). 

Exhibit C contains a table that lists federal, state, and local officials, and other interested 
parties identified by WBI Energy.  These stakeholders are in addition to the agencies in Exhibit B.   
The table identifies the contact information (name, address, and telephone number) for each 
stakeholder.  WBI Energy sent Project introductory letters to these stakeholders on April 18, 2019.  
A Public Participation Plan has also been developed to identify and inform stakeholders who may 
be affected or have an interest in the Project.  The Public Participation Plan is provided in Exhibit 
D. 

7. Project Work Already Done (18 C.F.R. § 157.21(d)(7)) 

Stakeholder Engagement:  WBI Energy has identified stakeholders as set out in Exhibits B 
and C.  The agencies and tribes listed in Exhibit B have each been sent introductory Project letters 
and the remaining stakeholders listed in Exhibit C have also been sent introductory Project letters.  
WBI Energy began following up with the stakeholders in April 2019 and will continue to follow 
up with these stakeholders in the upcoming weeks.  WBI Energy has also prepared a Public 
Participation Plan for the Project (see Exhibit D). 

Agency Engagement: WBI Energy initiated discussions with the U.S. Fish and Wildlife 
Service (FWS) in February 2019 regarding data acquisitions for grassland and wetland easements 
in the Crosby Wetland Management District.  Additionally, WBI Energy initiated discussions with 
the U.S. Army Corps of Engineers in September 2018 and held an in-person meeting on March 27, 
2019 regarding the crossing of Lake Sakakawea.  Preliminary discussions with the U.S. Forest 
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Service and the Bureau of Land Management (BLM) regarding the project took place in May 2019.  
WBI Energy led an interagency call on June 7, 2019 between the U.S. Army Corps of Engineers, 
U.S. Forest Service, and the BLM to discuss BLM involvement and issuance of a right-of-way 
easement.  Additional activities conducted to date to engage regulatory agencies are described in 
Section 5 above.  Information regarding agency engagement is also provided in Exhibit B. 

Tribal Engagement: In response to Project introduction letters, WBI Energy held an in 
person meeting with the Assiniboine and Sioux Tribes of the Fort Peck Reservation on June 13, 
2019 to discuss the Project and the potential for tribal surveys.  Representatives from the Fort 
Belknap Indian Community were also in attendance. 

Land/Right-of-Way:  WBI Energy has identified landowners along the proposed route 
through courthouse research in each of the counties crossed by Project facilities.  WBI Energy 
began contacting landowners in October 2018 and held invitational landowner information 
meetings in Tioga and Watford City, North Dakota on May 8 and 9, 2019.  A list of affected 
landowners will be included with the stakeholder mailing list to be filed with the Commission staff 
within 30 days of receiving Commission approval of use of the pre-filing process in accordance 
with §157.21 (f)(4). 

Route Planning:  WBI Energy evaluated a number of potential route alternatives for the 
Project.  For the current proposed base route, WBI Energy completed a detailed review of aerial 
photography, topographic maps, and ground reconnaissance to identify routing constraints and 
opportunities.  Based on environmental and engineering considerations, existing corridor 
collocations, and landowner discussions, WBI Energy selected the base route that has been used to 
initiate discussions with stakeholders.  As WBI Energy begins engagement with landowners and 
other stakeholders, WBI Energy will continue to refine the route.  Environmental and cultural 
survey results will help determine if additional route adjustments are needed. 

Open Houses:  WBI Energy plans to hold open houses along the proposed route during the 
month of August 2019, in Watford City and Tioga, North Dakota.  Additional information on WBI 
Energy’s open house is provided in the Public Participation Plan provided in Exhibit D. 

Engineering and Environmental Subcontractors: WBI Energy is engineering the Project, is 
conducting centerline and civil surveys, and will prepare aerial photo-based alignment sheets for 
the Project.  WBI Energy has contracted with Environmental Resources Management (ERM) to 
provide environmental and permitting support services, environmental field surveys, and to support 
stakeholder engagement activities. 

Biological Field Surveys:  WBI Energy conducted internet research to identify federally 
listed threatened and endangered species in the counties crossed by the Project.  Based on the 
background research conducted and conversations with FWS, WBI Energy anticipates a need to 
conduct species-specific habitat surveys for Dakota Skipper in McKenzie, Burke, and Mountrail 
counties for the Project.  WBI Energy held conference calls with FWS and the North Dakota Game 
and Fish Department on May 13 and 16, 2019 respectively to discuss appropriate field surveys and 
survey protocols.  WBI Energy is performing wetland, waterbody, general habitat field surveys, 
and Dakota Skipper habitat surveys which all started in June 2019.  Surveys for additional sensitive 
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species, if required, will be conducted in the summer of 2019 or in accordance with survey windows 
identified by the FWS. 

Cultural Resources Field Surveys:  In early May 2019, WBI Energy conducted research at 
the State Historical Society of North Dakota to identify previously recorded cultural resource sites 
along and near the proposed Project facilities.  Additionally, WBI Energy has initiated 
correspondence with the North Dakota State Historic Preservation Officer to discuss field methods 
for cultural resources field surveys.  WBI Energy prepared a scope of work for the field surveys 
which was approved by the State Historical Society of North Dakota and field surveys began in 
June 2019.   

8. Third-Party Consultant Proposals (18 C.F.R. § 157.21(d)(9)) 

WBI Energy is requesting approval from the Commission staff to prepare an Applicant-
Prepared Draft Environmental Assessment (APDEA) for the Project.  WBI Energy believes that an 
APDEA is appropriate because the Project has a well-defined scope and is not expected to be 
controversial.  Benefits of an APDEA include early identification of environmental issues as well 
as early involvement of Commission staff and cooperating agencies in the process.  In particular, 
the use of the APDEA allows time and cost savings by having the same consultant prepare the 
Environmental Report for the Certificate application and the APDEA.  WBI Energy’s 
environmental contractor, ERM, has extensive experience preparing, or assisting in the preparation 
of, NEPA documents for Commission-regulated projects.  ERM has prepared APDEAs on behalf 
of applicants, and assisted Commission staff as a third-party contractor in the preparation of 
Environmental Assessments and Environmental Impact Statements. 

WBI Energy has reviewed the Commission’s Guidance for Applicant-Prepared Draft 
Environmental Assessments for Certain Proposed Natural Gas Projects and understands that the 
APDEA must be filed with the Certificate application.  WBI Energy also recognizes the importance 
of working closely with Commission staff to ensure that the APDEA meets the staff’s needs and 
standards and addresses issues raised during the scoping process.  Upon receipt of the 
Commission’s approval to use the pre-filing process, WBI Energy will work with the FERC Project 
Manager to develop a realistic schedule for submittal of the draft resource reports and sections of 
the APDEA that allows sufficient time for review and comment by FERC staff and cooperating 
agencies, as well as time for incorporation of staff and agency comments.  WBI Energy’s proposed 
schedule assumes that the pre-filing period will be approximately six months long to accommodate 
this process.  If additional time is needed to prepare an APDEA that meets staff’s needs, WBI 
Energy will coordinate with the FERC Project Manager to modify the schedule while still allowing 
for an overall schedule that meets Project needs.  

WBI Energy’s request for an APDEA notwithstanding, WBI Energy will hire and fund a 
third-party environmental consultant to prepare a NEPA document for the Project if so requested 
by Commission staff. 

9. Acknowledgment: Complete Environmental Report and Complete 
Application Required at the Time of Filing (18 C.F.R. § 157.21(d)(10)) 

WBI Energy acknowledges that a complete Environmental Report and a complete 
Certificate application are required at the time of filing its application. 
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10. Public Participation Plan Details (18. C.F.R. § 157.21(d)(11)) 

WBI Energy’s Public Participation Plan is attached as Exhibit D. 

11. Submittal to U.S. Coast Guard of Letter of Intent and Preliminary 
Waterways Suitability Assessment (18 C.F.R. § 157.21(d)(12)) 

Not applicable.  The Project does not involve an LNG facility.   

WBI Energy respectfully requests that the Director issue a Notice commencing the pre-
filing process by no later than July 12, 2019.  Should you have any questions about this request, 
please feel free to contact the undersigned. 

 

Respectfully submitted,  

 
/s/ Lori Myerchin 
 

Lori Myerchin 
Director, Regulatory Affairs and Transportation Services 
WBI Energy Transmission, Inc. 
 

Attachments: 

 

Exhibit A: Overview Map 
Exhibit B: Federal and State Agencies, and Indian Tribes Environmental 

Permits/Approvals/Consultations 
Exhibit C: Stakeholder List  
Exhibit D: Public Participation Plan    
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Overview Map 
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Exhibit B 

Federal and State Agencies, and Indian Tribes  

Environmental Permits/Approvals/Consultations 

  



WBI Energy Transmission, Inc. 
North Bakken Expansion Project 

Federal, State, and Indian Tribe Environmental Consultations/Permits/Approvals 
 

Page 1 of 10 

 

Agency or 
Organization Contact Address Jurisdiction/Regulatory 

Involvement Comments 
Anticipated 

Permit/Approval/
Consultation 

Submittal 

Anticipated 
Permit/Approval/

Consultation 
Receipt 

FEDERAL 

U.S. Army 
Corps of 
Engineers, 
Omaha District  
 
and 
 
U.S. Army 
Corps of 
Engineers, 
Garrison 
Project 

Jason Renschler 
U.S. Army Corps of Engineers 
Omaha District 
3319 University Drive 
Bismarck, ND 58504 
(701) 255-0015 
Jason.J.Renschler@usace.army.mil 
 
Casey Buechler 
U.S. Army Corps of Engineers 
Omaha District – Garrison Project 
201 1st Street 
Riverdale, ND 58565 
(701)-654-7756 
Case.r.buechler@usace.army.mil  

Issuance of a Section 404 
permit for discharges of 
dredged or fill material into 
waters of the United 
States, including 
jurisdictional wetlands. 
 
Issuance of a Section 408 
permit for projects that 
impact (i.e., modify of 
occupy) any USACE 
constructed public works 
projects that include dams, 
basins, levees, channels, 
navigational channels, or 
other local flood protection 
works. 
 
Clearance to work on any 
USACE controlled 
property. 
 
Issuance of a Section 10 
permit for structures or 
work in or affecting 
navigable waters of the 
United States. 

• Introductory meeting with the 
Garrison Project Office on March 
27, 2019 

• Project introduction letter mailed 
on April 15, 2019 

• Casey Buechler is no longer with 
the USACE, Jeremy Thury will be 
taking his role 

• Call on May 23, 2019 to discuss 
ESA and survey needs to 
geotech permitting process 

• Attended interagency call on 
June 7, 2019 to discuss BLM 
involvement and issuance of 
right-of-way easement 

 
 
 

January 2020 January 2021 

U.S. Fish and 
Wildlife 
Service, 
Region 6 – 
Ecological 
Services 
 
And 
 
U.S. Fish and 
Wildlife Service 
Crosby 
Wetland 
Management 
District 

Jessica Johnson 
U.S. Fish and Wildlife Service 
North Dakota Field Office 
3425 Miriam Avenue 
Bismarck, ND 58501-7926 
701-250-4481 
Jessica_n_johnson@fws.gov  
 
Jacob Krebsbach 
U.S. Fish and Wildlife Service 
Crosby Wetland Management District 
10100 Hwy 42 NW 
Crosby, ND 58730 
(701)-965-6488 x10 
jacob_krebsbach@fws.gov  

Consultation for Impacts 
on Federally Listed 
Threatened and 
Endangered Species and 
Critical Habitat  - Section 7 
of the Endangered Species 
Act 
 
Consultation for impacts on 
federal conservation 
easements for grasslands 
and wetlands 

• Project Introduction Letter mailed 
on April 15, 2019 

• Call on May 13, 2019 to discuss 
survey protocols with Jessica 
Johnson and Jerry Reinisch 

• Coordination with Crosby 
Wetland Management District is 
ongoing to avoid grassland 
easements and route around 
wetlands within wetland 
easements 

 
 

January 2020 March 2020 

mailto:Jason.J.Renschler@usace.army.mil
mailto:Case.r.buechler@usace.army.mil
mailto:Jessica_n_johnson@fws.gov
mailto:jacob_krebsbach@fws.gov
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Agency or 
Organization Contact Address Jurisdiction/Regulatory 

Involvement Comments 
Anticipated 

Permit/Approval/
Consultation 

Submittal 

Anticipated 
Permit/Approval/

Consultation 
Receipt 

U.S. 
Department of 
the Interior, 
Bureau of Land 
Management -  
Eastern 
Montana/Dakot
as District 
Office 

Diane Friez 
U.S. Department of the Interior 
Bureau of Land Management 
Eastern Montana/Dakotas District Office 
111 Garryowen Road 
Miles City, MT 59301 
 
Loren Wickstrom 
U.S. Department of the Interior 
Bureau of Land Management 
North Dakota Field Office 
99 23rd Ave West, Suite A 
Dickinson, ND 58601 

Coordination of NEPA 
process when more than 
one federal land 
management agencies 
lands are crossed.  BLM is 
responsible for issuing 
right-of-way over lands 
managed by two or more 
federal agencies. 

• Project Introduction Letter mailed 
on April 25, 2019 

• Seth Jackson is currently the 
Project contact 

• Introductory call on May 3, 2019 
to discuss the Project 

• Attended interagency call on 
June 7, 2019 to discuss BLM 
involvement and issuance of 
right-of-way easement 

 
 

January 2020 January 2021 

U.S. Forest 
Service 
Dakota Prairie 
Grasslands 
Little Missouri 
National 
Grasslands 

Justin Hartel, Area Manager 
McKenzie Ranger District 
Little Missouri National Grassland 
1905 S. Main Street 
Watford City, ND 58854-6705 
(701)-842-8500 

Consultation to cross 
Forest Service Lands and 
issuance of a Special Use 
Permit. 

• Project Introduction Letter mailed 
on April 15, 2019 

• Justin Hartel forwarded letter 
onto Cale Bickerdyke and Kim 
Grotte who are now the Project 
contacts 

• Call on May 3, 2019 to discuss 
Project 

• Call on May 9, 2019 to discuss 
survey protocol and requirements 

• Attended interagency call on 
June 7, 2019 to discuss BLM 
involvement and issuance of 
right-of-way easement 
 

January 2020 January 2021 

U.S. 
Department of 
Agriculture, 
Natural 
Resources 
Conservation 
Service – North 
Dakota 

Todd Hagel 
Assistant State Conservationist 
220 East Rosser Avenue 
PO Box 1458 
Bismarck, ND 58502 
(701)-530-2004 
todd.hagel@nd.usda.gov 

Consultations regarding 
erosion and sedimentation 
controls and seed mixes, 
and Agricultural 
Conservation Easement 
Program 

• Project Introduction Letter mailed 
on April 15, 2019 

• Introduction call attempts made in 
early May 

• Call with Todd Hagel on May 30, 
2019.  Transmitted copy of 
Introduction Letter and Project 
data for review via email 

January 2020 April 2020 

STATE 
North Dakota 
Department of 
Environmental 
Quality, 
Division of Air 
Quality 

James L. Semerad 
Director, Division of Air Quality 
918 E. Divide Ave 
Bismarck, ND 58501 
(701) 328-5150 

Permit to Construct an Air 
Contaminant Source 

• Project Introduction Letter mailed 
on May 29, 2019 

• Follow-up Project introduction call 
on June 5, 2019.  Mr. Semerad 
indicated that he would not be 
participating in pre-filing   

January 2020 June 2020 

mailto:todd.hagel@nd.usda.gov
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Agency or 
Organization Contact Address Jurisdiction/Regulatory 

Involvement Comments 
Anticipated 

Permit/Approval/
Consultation 

Submittal 

Anticipated 
Permit/Approval/

Consultation 
Receipt 

North Dakota 
Department 
Environmental 
Quality, 
Division of 
Water Quality 

Karl Rockeman 
North Dakota Department of Health 
Division of Water Quality 
918 East Divide Avenue, 4th Floor 
Bismarck, ND 58501-1947 
(701) 328-5210 
krocema@nd.gov 
 
Peter Wax 
Water Quality Special Projects 
North Dakota Department of Health 
Division of Water Quality 
918 East Divide Avenue, 4th Floor 
Bismarck, ND 58501-1947 
(701) 328-5210 
pwax@nd.gov 
 

General Permit for 
Construction Stormwater 
Discharge - National 
Pollution Discharge 
Elimination System 
 
General Permit for 
Construction Dewatering 
and Discharge of 
Hydrostatic Test Water - 
National Pollution 
Discharge Elimination 
System 

• Project Introduction Letter mailed 
on April 15, 2019 

• Attempted call and email follow-
up on June 5, 2019. 
 

July 2020 October 2020 

Water Quality Certification 
- Section 401 of Clean 
Water Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Attempted call and email follow-
up on June 5, 2019. 

• Call with Peter Wax on June 7, 
2019 

January 2020 June 2020 

North Dakota 
State Water 
Commission 

Aaron Carranza 
Regulatory Division 
North Dakota State Water Commission 
900 East Boulevard Avenue,  
Dept. 770 
Bismarck, ND 58505-0850 
(701) 328-2752 
acarranza@nd.gov 
 
Jon Patch 
Water Appropriations 
North Dakota State Water Commission 
900 East Boulevard Ave 
Dept. 770 
Bismarck, ND 58505-0850 
701-328-2754 

Navigable Water Crossing 
Permit – North Dakota 
Century Code Chapter 61-
33 (Sovereign Lands) 
 
 

• Project Introduction Letter mailed 
on April 15, 2019 

• Received formal response letter 
on May 15, 2019 

• Follow-up call with Ashley 
Persinger on May 30, 2019  

January 2020 April 2020 

Temporary Water Permit 

• Project Introduction Letter mailed 
on April 15, 2019 

• Received formal response letter 
on May 15, 2019 

July 2020 October 2020 

North Dakota 
Department of 
Game and Fish   

Steve Dyke 
Conservation Supervisor 
North Dakota Game and Fish Department 
100 North Bismarck Expressway 
Bismarck, ND 58501-5095 
701-328-6347 

Consultation for Impacts 
on State Species of 
Conservation Concern 
 

• Project Introduction Letter mailed 
on April 15, 2019 

• Call with John Schumacher on 
May 16, 2019 to discuss survey 
protocols and requirements. 

• Received formal letter from 
department on May 30, 2019 

January 2020 March 2020 

mailto:krocema@nd.gov%22%EF%B7%9FHYPERLINK%20%22mailto:dfewless@state.nd.us
mailto:pwax@nd.gov
mailto:phess@nd.gov
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Agency or 
Organization Contact Address Jurisdiction/Regulatory 

Involvement Comments 
Anticipated 

Permit/Approval/
Consultation 

Submittal 

Anticipated 
Permit/Approval/

Consultation 
Receipt 

North Dakota 
Parks and 
Recreation 
Department 

Kathy Duttenhefner 
Natural Resources Management Coordinator 
North Dakota Parks and Recreation Dept. 
Planning and Natural Resources Division 
1600 E. Century Avenue 
Suite 3 
Bismarck, ND 58503-0649 
(701)-328-5357 
kgduttenhefner@nd.gov  

Consultation under the 
North Dakota Natural 
Heritage Program 

• Project Introduction Letter mailed 
on April 15, 2019 

• Missed call from Chris Dirk on 
May 3, 2019.  Attempted to reach 
Ms. Dirk on May 4 and May 16, 
2019. 

• Call with Chris Dirk on June 5, 
2019, email follow-up to provide 
Project data for review. 

June 2019 October 2019 

State Historical 
Society of 
North Dakota 

Claudia Berg, Director 
State Historic Preservation Officer 
North Dakota Heritage Center 
612 East Boulevard Avenue 
Bismarck, ND 58505-0830 
(701) 328-2666 
cberg@nd.gov  

Consultation for Impacts 
on Historic Properties - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Survey Work Plan submitted on 
May 15, 2019 

• Received letter dated June 5, 
2019, approving proposed survey 
methods. 

January 2020 January 2021 

TRIBAL 

Standing Rock 
Sioux Tribe 

Jon Eagle 
Tribal Historic Preservation Officer 
Standing Rock Sioux Tribe 
P.O. Box D 
Fort Yates, ND 58538-0522 
North Standing Rock Ave  
701-854-8645 
j.eagle@standingrock.org  
 
Mike Faith 
Chairman 
Standing Rock Sioux Tribe 
P.O. Box D  
Fort Yates, ND 
58538-0522 

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10 and May 15, 2019 

• Follow-up calls/emails attempted 
on June 27, 2019 

N/A N/A 

mailto:kgduttenhefner@nd.gov
mailto:cberg@nd.gov
mailto:j.eagle@standingrock.org
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Anticipated 
Permit/Approval/
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Receipt 

Sisseton-
Wahpeton 
Oyate of the 
Lake Traverse 
Reservation 

Dianne Desrosiers 
Tribal Historic Preservation Office 
Sisseton-Wahpeton Oyate 
PO Box 907 
Sisseton, SD 57262-0907 
205 Oak St. E. Ste. 121 
Phone: (605) 698-3584 
Fax: (605) 698-4283 
DianneD@swo-nsn.gov  
 
Ella Robertson 
Sisseton-Wahpeton Oyate 
PO Box 509 
Agency Village, SD 57262-0509 
100 Veterans Memorial Dr. 
Phone: (605) 698-3911 
Fax: (605) 742-0265 
www.swo-nsn.gov  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10 and May 15, 2019 

• Email forwarding copy of 
Introduction Letter on May 10 and 
May 15, 2019 

• Follow-up calls/emails attempted 
on June 27, 2019 

N/A N/A 

Turtle Mountain 
Band of 
Chippewa 
Indians 

Bruce Nadeau 
Tribal Historic Preservation Officer 
Turtle Mountain Band of Chippewa Indians 
P.O. Box 900 
4180 Hwy 281 
Belcourt, ND 58316 
701-550-2023 
brucefnadeau@gmail.com 
 
Richard McCloud 
Chairman 
Turtle Mountain Band of Chippewa Indians 
P.O. Box 900 
4180 Hwy 281 
Belcourt, ND 58316 
701-477-2603 

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

• Email forwarding copy of 
Introduction Letter on May 10, 
2019 

• Follow-up call attempted on June 
27, 2019 

N/A N/A 

mailto:DianneD@swo-nsn.gov
http://www.swo-nsn.gov/
mailto:brucefnadeau@gmail.com
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Anticipated 
Permit/Approval/
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Receipt 

Three Affiliated 
Tribes of the 
Fort Berthold 
Reservation 
(Mandan, 
Hidatsa & 
Arikara Nation) 

Elgin Crows Breast 
Tribal Historic Preservation Office 
Three Affiliated Tribes 
404 Frontage Road 
New Town, ND 58763-9404 
Phone: (701) 862-2474 
Fax: (701) 627-2490 
redhawk@mhanation.com  
 
Mark Fox 
Three Affiliated Tribes 
404 Frontage Road 
New Town, ND 58763-9404 
Phone: (701) 627-4781 
Fax: (701) 627-3503 
www.mhanation.com  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10 and May 15, 2019. 

• Chairman confirmed receipt of 
letter. 

• Follow-up email to THPO on May 
15, 2019 forwarding copy of 
Introduction Letter. 

• Follow-up call to THPO on June 
26, 2019. Spoke with THPO and 
emailed copy of original letter 
send in April.  

N/A N/A 

Spirit Lake 
Sioux Tribe 

Dr. Erich Longie 
Tribal Historic Preservation Office 
Spirit Lake Tribe 
PO Box 76 
Fort Totten, ND 58335-0076 
Phone: (701) 766-4032 
Cell: (701) 230-7029 
Fax: (701)766-4053 
thpo@gondtc.com 
 
Myra Pearson 
Spirit Lake Tribe 
PO Box 359 
Fort Totten, ND 58335-0359 
Phone: (701) 766-4221 
Fax: (701) 766-4126 
www.spiritlakenation.com  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10 and May 15, 2019 

• Follow-up emails on May 15, 
2019 forwarding copy of 
Introduction Letter. 

• Follow-up calls/emails attempted 
on June 27, 2019 

N/A N/A 

mailto:redhawk@mhanation.com
http://www.mhanation.com/
mailto:thpo@gondtc.com
http://www.spiritlakenation.com/
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Anticipated 
Permit/Approval/

Consultation 
Receipt 

Yankton Sioux 
Tribe 

Kip Spotted Eagle 
Tribal Historic Preservation Office 
Yankton Sioux Tribe 
PO Box 1153 
Wagner, SD 57380-1153 
Phone: (605) 469-6276 
Phone: (605) 384-3641 
Fax: (605) 384-5687 
kipspottedeagle247@gmail.com  
yst.thpo@gmail.com  
 
Robert Flying Hawk 
Yankton Sioux Tribe 
PO Box 1153 
Wagner, SD 57380-1153 
Phone: (605) 384-3641 
Fax: (605) 384-5687 

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

• Follow-up calls/emails attempted 
on June 26, 2019 
 

N/A N/A 

Northern 
Cheyenne 
Tribe 

James Walksalong 
Tribal Historic Preservation Office 
Northern Cheyenne Tribe 
PO Box 128 
Lame Deer, MT 59043-0128 
Phone: (406) 477-4839 
Fax: (406) 477-6491 
ncthpo@mail.cheyenne.net  
James.walksalong@cheyennenation.com    
 
Llevando Fisher 
Northern Cheyenne Tribe 
PO Box 128 
Lame Deer, MT 59043-0128 
Phone: (406) 477-6284 
Fax: (406) 477-6210 
www.cheyennenation.com  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

• May 14, 2019 – Letter from 
THPO requesting copies of 
survey reports 

• May 20, 2019 – Email sent 
acknowledging request 

N/A N/A 

mailto:kipspottedeagle247@gmail.com
mailto:yst.thpo@gmail.com
mailto:ncthpo@mail.cheyenne.net
mailto:James.walksalong@cheyennenation.com
http://www.cheyennenation.com/
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Organization Contact Address Jurisdiction/Regulatory 

Involvement Comments 
Anticipated 

Permit/Approval/
Consultation 

Submittal 

Anticipated 
Permit/Approval/

Consultation 
Receipt 

Cheyenne 
River Sioux 
Tribe 

Steve Vance 
Tribal Historic Preservation Office 
Cheyenne River Sioux Tribe 
PO Box 590 
Eagle Butte, SD 57625-0590 
Phone: (605) 964-7554 
Fax: (605) 964-7552 
stevev.crstpres@outlook.com 
 
Harold Frazier 
Cheyenne River Sioux Tribe 
PO Box 590 
Eagle Butte, SD 57625-0590 
Phone: (605) 964-4155 
Fax: (605) 964-4151 
www.sioux.org  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

 

N/A N/A 

Assiniboine 
and Sioux 
Tribes of the 
Fort Peck 
Reservation 

Darrell “Curley” Youpee 
Tribal Historic Preservation Office 
Fort Peck Assiniboine & Sioux Tribes 
PO Box 1027 
Poplar MT 59255-1027 
501 Medicine Bear Rd. 
Phone: (406) 768-2382 
Fax: (406) 768-3054 
cultres@nemontel.net  
 
Floyd Azure 
Fort Peck Assiniboine & Sioux Tribes 
PO Box 1027 
Poplar, MT 59255-1027 
501 Medicine Bear Rd. 
Phone: (406) 768-2300 
Fax: (406) 768-5478 
www.fortpecktribes.org  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls and emails sent 
on May 10 and May 15, 2019. 

• Email receipt from THPO on May 
16 requesting additional 
information 

• Revised letter sent to THPO on 
May 16, 2019 to reflect Dyan 
Youpee being the new THPO 

• In person meeting took place on 
June 13, 2019.  Also in 
attendance was Michael Black 
Wolf (THPO from Fort Belknap) 

N/A N/A 

mailto:stevev.crstpres@outlook.com
http://www.sioux.org/
mailto:cultres@nemontel.net
http://www.fortpecktribes.org/
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Anticipated 
Permit/Approval/

Consultation 
Receipt 

Rosebud Sioux 
Tribe 

Ben Rhodd 
Tribal Historic Preservation Office 
Rosebud Sioux Tribe 
PO Box 809 
Rosebud, SD 57570-0809 
Phone: (605) 747-4255 
Fax: (605) 747-4211 
rst.thpo@rst-nsn.gov  
brhodd1@yahoo.com  
Alternate: Kathy Arcoren   
 
Rodney Bordeaux 
Rosebud Sioux Tribe 
PO Box 430 
Rosebud, SD 57570-0430 
11 Legion Ave. 
Phone: (605) 747-2381 
Fax: (605) 747-2243 
www.rosebudsiouxtribe-nsn.gov  

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

• Follow-up calls/emails attempted 
on June 27, 2019 

• Email receipt from THPO on 
June 27, 2019 requesting to 
participate in any meetings and 
developments concerning the 
project 

N/A N/A 

Oglala Sioux 
Tribe 

Tom Brings 
Tribal Historic Preservation Office 
Oglala Sioux Tribe 
PO Box 2070 
Pine Ridge, SD 57770-2070 
107 W. Main St. 
Phone: 605-867-5624 
Fax: (605) 867-1449 
t.brings@oglala.org 
 
Julian Bear Runner 
Oglala Sioux Tribe 
PO Box 2070 
Pine Ridge, SD 57770-2070 
107 W. Main St. 
Phone: (605) 867-5821 
Fax: (605) 867-1449 
oglalalakotanation.info   

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls and emails 
attempted on May 10, 2019 

• Follow-up call attempted on June 
27, 2019 
 

N/A N/A 

mailto:rst.thpo@rst-nsn.gov
mailto:brhodd1@yahoo.com
http://www.rosebudsiouxtribe-nsn.gov/
mailto:t.brings@oglala.org
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Receipt 

Northern 
Arapaho Tribe 
of Wind River 
Indian 
Reservation 

Corrine Headley 
Tribal Historic Preservation Office 
Northern Arapaho Nation 
PO Box 676 
St. Stephens, WY 82524-0676 
Phone: (307) 856-1628 
Fax: (307) 856-4611 
northernarapahothpo@gmail.com 
 
Dean Goggles 
Northern Arapaho Nation 
PO Box 396 
Fort Washakie, WY 82514-0396 
Phone: (307) 332-6120 
Fax: (307) 332-7543 
www.northernarapaho.com    

Consultation for Impacts 
on Cultural Resources - 
Section 106 of the National 
Historic Preservation Act 

• Project Introduction Letter mailed 
on April 15, 2019 

• Follow-up calls attempted on May 
10, 2019 

• Follow-up calls/emails attempted 
on June 27, 2019 

N/A N/A 

 
 
 

mailto:northernarapahothpo@gmail.com
http://www.northernarapaho.com/
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
NORTH DAKOTA - FEDERAL OFFICIALS 

North Dakota Senator John 
Hoeven  
 

Cassie Bladow, Chief of Staff 
338 Russell Senate Office Building   
Washington, DC  20510 
202-224-8460 
612-670-9972 cell 
cassie_bladow@hoeven.senate.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senator John 
Hoeven  
 

Jessica Lee 
State Director 
123 Broadway N 
Suite 201 
Fargo, ND  58102 
701-239-5114 
701-204-1061 cell 
jessica_lee@hoeven.senate.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senator Kevin 
Cramer  
 

Mark Gruman, Chief of Staff 
B40C Dirksen Senate Office Building 
Washington, DC  20510 
202-224-2043 
701-595-4448 cell 
Mark_gruman@cramer.sentate.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senator Kevin 
Cramer  
 

Jason Stverak 
Dept. Chief of Staff 
B40C Dirksen Senate Office Building 
Washington, DC  20510 
202-224-2043 
202-740-2223 cell 
jason_stverak@cramer.senate.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senator Kevin 
Cramer  
 

Randy Richards 
Field Representative 
4200 James Ray Dr. 
Office 600 
Grand Forks, ND 58202 
701-738-4880 
randy_richards@cramer.senate.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Congressman Kelly 
Armstrong  
 

Roz Leighton, Chief of Staff 
1004 Longworth House Office Building 
Washington, DC 20515 
202-225-2611 
612-877-2334 cell 
roz.leighton@mail.house.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Congressman Kelly 
Armstrong  
 

Jeff Rustvang, State Director 
U.S. Federal Building 
220 E. Rosser Ave., Room 228 
Bismarck, ND 58501 
jeff.rustvang@mail.house.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Congressman Kelly 
Armstrong  
 

Darrell Nitschke, Western North Dakota Field 
Director 
U.S. Federal Building 
220 E. Rosser Ave., Room 228 
Bismarck, ND 58501 
701-400-6929 cell 

Project Introduction letter mailed 
4/18/2019 
 

NORTH DAKOTA - STATE OFFICIALS 

mailto:cassie_bladow@hoeven.senate.gov
mailto:jessica_lee@hoeven.senate.gov
mailto:Mark_gruman@cramer.sentate.gov
mailto:jason_stverak@cramer.senate.gov
mailto:randy_richards@cramer.senate.gov
mailto:roz.leighton@mail.house.gov
mailto:jeff.rustvang@mail.house.gov
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North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
North Dakota Office of the 
Governor  
 

Doug Burgum, Governor 
North Dakota Office of the Governor  
600 East Boulevard Avenue   
Bismarck ND 58505 
701-328-2200 
701-371-4666 cell 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Office of the 
Governor  
 

Brent Sanford, Lt. Governor 
North Dakota Office of the Governor  
600 East Boulevard Avenue   
Bismarck ND 58505 
701-328-2200 
701-570-4543 cell 
bsanford@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Office of the 
Governor  
 

Jace Beehler, Policy Advisor 
North Dakota Office of the Governor  
600 East Boulevard Avenue   
Bismarck ND 58505 
701-222-2200 
701-610-9431 cell 
jbeehler@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Office of the 
Attorney General  
 

Wayne Stenehjem, Attorney General 
North Dakota Office of the Attorney General  
600 E. Boulevard Avenue  
Bismarck ND 58505 
701-328-3624 
701-391-1615 cell 
wstenehjem@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Department of 
Agriculture 

Doug Goehring, Agriculture Commissioner 
North Dakota Department of Agriculture 
600 E. Boulevard Avenue  
Bismarck ND 58505 
701-328-4755 
701-391-3367 cell 
goehring@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senate, District 2 David Rust, Senator 
North Dakota Senate, District 2 
P.O. Box 1198  
Tioga, ND 58852-1198 
701-664-3508 home 
701-216-0270 cell 
drust@nd.gov 

Project Introduction letter forthcoming 

North Dakota Senate, District 4 Jordan Kannianen, Senator 
North Dakota Senate, District 4 
8011 51st Street NW  
Stanley, ND 58784-9562 
701-421-8813 cell 
jkannianen@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senate, District 23 Joan Heckaman, Senator & Minority Leader 
North Dakota Senate, District 23 
322 Second Avenue North  
New Rockford, ND 58356-1712 
701-302-0355 cell 
jheckaman@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

mailto:bsanford@nd.gov
mailto:wstenehjem@nd.gov
mailto:goehring@nd.gov
mailto:drust@nd.gov
mailto:jkannianen@nd.gov
mailto:jheckaman@nd.gov
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North Bakken Expansion Project 
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Official/Agency/Organization Contact Information Outreach Conducted 
North Dakota Senate, District 33 Jess Unruh, Senator & Chair of Senate Natural 

Resources 
North Dakota Senate, District 33 
1224 First Avenue NE  
Beulah, ND 58523-6301  
701-891-9708 cell 
jkunruh@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senate, District 37 Rich Wardner, Senator & Majority Leader 
North Dakota Senate, District 37  
1042 12th Avenue W.  
Dickinson ND 58601 
701-590-1178 cell 
rwardner@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Senate, District 39 
 

Dale Patten, Senator 
North Dakota Senate, District 39 
P.O. Box 812  
Watford City, ND 58854-0812 
701-570-4908 cell 
dpatten@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 2 

Bert Anderson, Representative 
North Dakota House of Representatives, 
District 2 
P.O. Box 604  
Crosby, ND 58730-0604 
701-965-6973 home 
701-641-1549 cell 
bertanderson@nd.gov 

Project Introduction letter forthcoming 

North Dakota House of 
Representatives, District 2 

Don Longmuir, Representative 
North Dakota House of Representatives, 
District 2 
P.O. Box 1191  
Stanley, ND 58784-1191 
701-628-2617 home 
701-629-1632 cell 
dlongmuir@nd.gov 

Project Introduction letter forthcoming 

North Dakota House of 
Representatives, District 4 

Clayton Fegley, Representative 
North Dakota House of Representatives, 
District 4 
10801 240th Street NW  
Berthold, ND 58718-9619  
701-263-1442 cell 
cfegley@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 4 

Terry Jones, Representative 
North Dakota House of Representatives, 
District 4 
P.O. Box 1964  
New Town, ND 58763-1964  
307-272-1915 cell 
tbjones@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

mailto:jkunruh@nd.gov
mailto:rwardner@nd.gov
mailto:dpatten@nd.gov
mailto:bertanderson@nd.gov
mailto:dlongmuir@nd.gov
mailto:cfegley@nd.gov
mailto:tbjones@nd.gov
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Official/Agency/Organization Contact Information Outreach Conducted 
North Dakota House of 
Representatives, District 29 

Chet Pollert, Representative & Majority Leader 
North Dakota House of Representatives, 
District 29 
151 Crossroads Estates Drive  
Carrington, ND 58421-8919 
701-652-5887 
cpollert@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 29 

Craig Headland, Representative 
North Dakota House of Representatives,  
District 29 
4950 92nd Avenue SE 
Montpelier, ND 58472-9630 
701-269-2230 
cheadland@nd.gov  

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 34 

Todd Porter, Representative & Chair of House 
Natural Resources 
North Dakota House of Representatives, 
District 34 
4604 Borden Harbor Drive SE  
Mandan, ND 58554-7961  
701-220-6137 cell 
tkporter@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 39 

Keith Kempenich, Representative 
North Dakota House of Representatives, 
District 39 
9005 151st Avenue SW  
Bowman, ND 58623-8857  
701-523-2273 cell 
kkempenich@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 39 

Denton Zubke, Representative 
North Dakota House of Representatives, 
District 39 
P.O. Box 927  
Watford City, ND 58854-0927  
701-570-4043 cell 
dzubke@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota House of 
Representatives, District 44 

Josh Boschee, Representative & Minority 
Leader 
North Dakota House of Representatives, 
District 44  
517 First Street North  
Fargo, ND 58102-4540  
701-367-3513 cell 
jboschee@nd.gov  

Project Introduction letter mailed 
4/18/2019 
 

NORTH DAKOTA - COUNTY OFFICIALS/OFFICES 
McKenzie County, Commission 
 

Thomas McCabe, Commissioner, Chair  
13802 Highway 85 N  
Alexander, ND 58831  
701-828-3068  
tmccabe@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

mailto:cpollert@nd.gov
mailto:cheadland@nd.gov
mailto:tkporter@nd.gov
mailto:kkempenich@nd.gov
mailto:dzubke@nd.gov
mailto:jboschee@nd.gov
mailto:tmccabe@co.mckenzie.nd.us


Page 5 of 12 

Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
McKenzie County, Commission Kathy L. Skarda, Commissioner, Vice Chair & 

Planning and Zoning 
10901 28th ST NW  
Watford City, ND 58854  
701-675-2333  
kskarda@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County, Commission Gene Veeder, Commissioner, Planning & 
Zoning 
1914 104th Ave NW  
Watford City, ND 58854  
701-675-2556  
gveeder@co.mckenzie.nd.us  

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Public Works & 
Engineering  
 

Suhail Kanwar- Public Works 
Administrator/Engineer  
Road Dept/Engineer  
201 5th Street NW 
Suite 1221 
Watford City, ND 58854 
701-444-7495  
skanwar@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Public Works & 
Engineering 

Tim Pickering, Permitting Specialist/ ND Energy 
Trip Permits 
Road Dept/Engineer  
201 5th Street NW 
Suite 1221 
Watford City, ND 58854 701-444-7427 
701-580-5416 cell 
tpickering@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Weed Control Amber Higgins, Weed Control Officer  
Weed Board  
512 14th St SW 
PO Box 930 
Watford City, ND 58854 
701-842-4131 
701-609-9622 cell 
mcweed@restel.net 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Water Resource 
District  
 

Jeff Shaffer, Director 
Water Resource District  
201 5th St NW 
Suite 1456 
Watford City, ND 58854 
701-842-2821   
jshaffer@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Williams County, Commission    
 

David Montgomery, Commissioner, Chair 
222 14th St E 
Williston, ND 58801 
701-570-6882 
davidm@co.williams.nd.us  

Project Introduction letter mailed 
4/18/2019 
 

Williams County, Commission Steve Kemp, Commissioner, Vice Chair 
4958 141st Ave NW 
Williston, ND 58801 
701-570-3354 
stevek@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

mailto:kskarda@co.mckenzie.nd.us
mailto:gveeder@co.mckenzie.nd.us
mailto:skanwar@co.mckenzie.nd.us
mailto:tpickering@co.mckenzie.nd.us
mailto:mcweed@restel.net
mailto:jshaffer@co.mckenzie.nd.us
mailto:davidm@co.williams.nd.us
mailto:stevek@co.williams.nd.us
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
McKenzie County, Commission Barry Ramberg, Commissioner, Planning & 

Zoning 
P.O. Box 854 
Tioga, ND 58852 
701-570-1350 
barryr@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Williams County Highway 
Department 
 

Dennis Nelson, Superintendent 
5218 141st Ave NW 
PO Box 1305 
Williston, ND 58802-1305 
701-570-4521 cell 
RhondaW@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Williams County Weed Control 
 

Corey Paryzek, Weed Control Officer 
5218 141st Ave NW  
PO Box 2047 
Williston, ND 58802-2047 
701-572-4883  
coreyp@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Williams County Water Resource 
District  
 

Beth M. Innis, Water Resource District & 
Auditor 
PO Box 2047 
Williston, ND 58802-2047  
701-577-4500  
bethi@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Burke County, Commission Allen Ryberg, Burke County Commissioner, 
Chairman 
103 Main St SE,  
Bowbells, ND 58721-7015 
701-339-1717 
altrucksales@nccray.net  

Project Introduction letter mailed 
4/18/2019 
 

Burke County, Commission Jarret Van Berkom, Burke County 
Commissioner 
103 Main St SE,  
Bowbells, ND 58721-7015 
701-339-1425 
jvanberkom@outlook.com  

Project Introduction letter mailed 
4/18/2019 
 

Burke County Commission Rick Owings, Burke County Commissioner 
103 Main St SE,  
Bowbells, ND 58721-7015 

Project Introduction letter mailed 
4/18/2019 
 

Burke County, Highway 
Department 

Ken Tetrault, Highway Department 
Superintendant 
P.O. Box 310 
Bowbells, ND 58721 
(701) 377-2312 
ken100burke@gmail.com  

Project Introduction letter mailed 
4/18/2019 
 

Burke County Farm Service 
Agency 

Brandon Weber, FSA Executive Director 
P.O. Box 249 
Bowbells, ND 58721 
(701) 377-2983 
brandon.weber@nd.usda.gov  

Project Introduction letter mailed 
4/18/2019 
 

mailto:barryr@co.williams.nd.us
mailto:RhondaW@co.williams.nd.us
mailto:coreyp@co.williams.nd.us
mailto:bethi@co.williams.nd.us
mailto:altrucksales@nccray.net
mailto:jvanberkom@outlook.com
mailto:ken100burke@gmail.com
mailto:brandon.weber@nd.usda.gov
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
Burke County Soil Conservation 
District NRCS 

Mark Crosby, District Conservationist 
5 Roosevelt Ave 
P.O. Box 336 
Bowbells, ND 58721 
(701) 377-2831 
mark.crosby@nd.usda.gov  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County, Commission Daniel Uran, Mountrail County Commissioner 
PO Box 1169 
New Town ND 58763-0875 
701-627-3511 

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County, Commission Joan Hollekim, Mountrail County Commissioner 
PO Box 601 
Stanley ND 58784-0542 
701-628-3080 
kjhollekim@outlook.com  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County, Commission Trudy Ruland, Mountrail County Commissioner 
9380 33rd LN NW 
New Town, ND 58763-9536 
701-627-3588 
truland@restel.com  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County, Commission Wayne Olson, Mountrail County Commissioner 
4510 65th Ave NW 
Plaza, ND 58771 
701-898-4898 
wolson@restel.com  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County, Commission Garry Jacobson, Mountrail County 
Commissioner 
6090 Old Highway 2 
Berthold ND 58718-9007 
jakesplace@srt.com  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County Planning and 
Zoning 

Liz Hollowell, Planner, Code Enforcement 
PO Box 248 
Stanley, ND 58784-0248 
701-628-2909 
lizh@co.mountrail.nd.us  

Project Introduction letter mailed 
4/18/2019 
 

Mountrail County Ag 
Agency/Weed Control 

James Hennessy, Agent 
PO Box 40 
Stanley ND 58784-0040 
701-628-2835 
jimh@co.mountrail.nd.us  

Project Introduction letter mailed 
4/18/2019 
 

NORTH DAKOTA – CITY AND TOWNSHIP OFFICIALS 
City of Arnegard 
 

Virginia Elliot, Mayor 
Juelie M. Bancroft, Auditor 
April Obenour, Chair, Planning & Zoning 
PO Box 488 
Arnegard, ND 58835 
701-586-3453 

Project Introduction letter mailed 
4/18/2019 
 

City of Ray 
 

Ken Munson, President 
Ronda Rustad, Auditor 
Victor Loose, Chair, Planning & Zoning 
PO Box 67 
Ray ND 58849-0067 
701) 568-2204 

Project Introduction letter mailed 
4/18/2019 
 

mailto:mark.crosby@nd.usda.gov
mailto:kjhollekim@outlook.com
mailto:truland@restel.com
mailto:wolson@restel.com
mailto:jakesplace@srt.com
mailto:lizh@co.mountrail.nd.us
mailto:jimh@co.mountrail.nd.us
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
City of Tioga 
 

Drake McClelland, President 
Abbie Salinas, Auditor 
Travis Wittman, President, Planning & Zoning 
City Hall 
PO Box 216 
TIoga ND 58852 
701-664-2807 
presidentcommissioner@cityoftioga.com 
travisw34@hotmail.com 

Project Introduction letter mailed 
4/18/2019 
 

City of Watford City 
 

Philip Riely, Mayor 
Peni Peterson, Auditor 
Po Box 494 
Watford City, ND 58854 
701-444-2533  
ppeterson@nd.gov  

Project Introduction letter mailed 
4/18/2019 
 

City of Watford City Glen Beard, Chair, Planning & Zoning 
PO Box 494 
Watford City, ND 58854  
701-444-2533 x 5  
701-444-3004  
basmith@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

NORTH DAKOTA – OTHER INTERESTED PARTIES 
North Dakota Department of 
Commerce  
 

Michelle Kommer, Commissioner 
North Dakota Department of Commerce  
1600 E. Century Avenue  
Bismarck ND 58503 
701-328-5300 
mkommer@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Department of 
Commerce  

Shawn Kessel, Deputy Commissioner 
North Dakota Department of Commerce  
1600 E. Century Avenue  
Bismarck ND 58503 
701-328-5300 
skessel@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

Greater North Dakota Chamber of 
Commerce   
 

Arik Peterson, President & CEO 
Greater North Dakota Chamber of Commerce   
PO Box 2639 
Bismarck, ND 58502  
701-222-0929 
701-220-1124 cell 
arik@ndchamber.com 

Project Introduction letter mailed 
4/18/2019 
 

Economic Development 
Association of North Dakota 
 

Ellen Huber, President 
Economic Development Association of North 
Dakota 
PO Box 1091 
Bismarck ND 58502 
701-355-4458 
701-400-6249 cell 
ehuber@cityofmandan.com 

Project Introduction letter mailed 
4/18/2019 
 

mailto:presidentcommissioner@cityoftioga.com
mailto:travisw34@hotmail.com
mailto:ppeterson@nd.gov
mailto:basmith@nd.gov
mailto:mkommer@nd.gov
mailto:skessel@nd.gov
mailto:arik@ndchamber.com
mailto:ehuber@cityofmandan.com
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
North Dakota League of Cities  
 

Blake Crosby, Executive Director 
North Dakota League of Cities  
410 E. Front Avenue  
Bismarck ND 58504 
701-223-3518 
blake@ndlc.org 

Project Introduction letter mailed 
4/18/2019 
 

Utility Shareholders of North 
Dakota   
 

Carlee McLeod, President 
Utility Shareholders of North Dakota   
PO box 1856 
Bismarck, ND 58502-1856 
701-361-9473 cell 
carlee@usnd.org 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Department of 
Agriculture 

Doug Goehring, Agriculture Commissioner 
Tom Bodine, Deputy Commissioner 
600 E Boulevard Ave Dept. 602 
Bismarck, ND 58505-0020 
701-328-4754 
ndda@nd.gov  
701-238-2231 
tbodine@nd.gov  

 
Project Introduction letter mailed 
4/18/2019 
 

Northwest Landowners 
Association 

Troy Coons Chairman 
6050 Old Highway 2 
Berthold, ND 58718 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Farm Bureau Daryl Lies, NDFB President 
Kirk Olson, NDFB District 8 Director 
1101 1st Ave. N., 
Fargo, ND 58102 
Phone: 701-298-2200 
Or  
4900 Ottawa Street, 
Bismarck, ND 58503 
Phone: 701-224-0330 
 

Project Introduction letter mailed 
4/18/2019 
 

Bank of North Dakota Eric Hardmeyer, President 
Bank of North Dakota  
1200 Memorial Highway 
Bismarck ND 58506 
701-328-5600 
701-527-0130 cell 
ehardmeyer@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

Bank of North Dakota Todd Steinwand, Chief Business Development 
Officer 
Bank of North Dakota  
1200 Memorial Highway 
Bismarck ND 58506 
701-328-5600 
701-319-1501 cell 
tsteinwand@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

mailto:blake@ndlc.org
mailto:carlee@usnd.org
mailto:ndda@nd.gov
mailto:tbodine@nd.gov
mailto:ehardmeyer@nd.gov
mailto:tsteinwand@nd.gov
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WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
Bank of North Dakota Kelvin Hullet, Market Manager, Economic 

Development, and Government Programs 
Bank of North Dakota  
1200 Memorial Highway 
Bismarck ND 58506 
701-328-5600 
701-220-9430 cell 
klhullet@nd.gov 

Project Introduction letter mailed 
4/18/2019 
 

Friends of Lake Sakakawea 
 

Terry Fleck, Chairman 
Red River Retention Authority  
P.O. Box 309 
Garrison, ND 58540 
friends@lakesakakawea.com 

Project Introduction letter mailed 
4/18/2019 
 

NORTH DAKOTA – EMERGENCY RESPONDERS 
North Dakota Department of 
Emergency Services 
 

Cody Shultz, Director 
North Dakota Department of Emergency 
Services 
Fraine Barracks Lane, Building 35 
PO Box 5511 
Bismarck, ND 58504 
701-328-8100 
701-391-9698 cell 

Project Introduction letter mailed 
4/18/2019 
 

North Dakota Department of 
Emergency Services 
 

Amy Anton  
Operations and Planning Chief 
North Dakota Department of Emergency 
Services 
Bismarck ND 58504 
701-328-8100 
701-400-7003 cell 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Emergency 
Management 
 

Karolin Jappe -McKenzie County Emergency 
Manager  
201 5th Street NW 
Watford City, ND 58854 
701-444-7483  
701-580-6936 cell 
kjappe@co.mckenzie.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Williams County Emergency 
Management 

Mike Smith, Director  
3300 37th St W  
Williston, ND 58801 
701-577-7707 
oemdept@co.williams.nd.us 

Project Introduction letter mailed 
4/18/2019 
 

Tioga Police Department Corey Murphy, Chief of Police 
Tioga Police Department 
12 1st St. NE 
P.O. Box 2073 
Tioga, ND 58852 
701-664-2514 

Project Introduction letter mailed 
4/18/2019 
 

Williams County Sheriff’s Office Verlan Kvande, Sheriff 
Williams County Sheriff’s Office 
223 E. Broadway, Suite 301 
Williston, ND 58801 
701-577-7700 

Project Introduction letter mailed 
4/18/2019 
 

mailto:klhullet@nd.gov
mailto:friends@lakesakakawea.com
mailto:kjappe@co.mckenzie.nd.us
mailto:oemdept@co.williams.nd.us
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Exhibit C 
WBI Energy Transmission, Inc. 

North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
Watford City Police Department Shawn Doble, Chief of Police 

Watford City Police Department 
1201 12th St. SE, Suite A 
P.O. Box 283 
Watford City, ND 58854 
701-842-2280 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Sheriff’s Office Matthew Johnson, Sheriff 
McKenzie County Sheriff’s Office 
1201 12th St. SE, Suite B 
Watford City, ND 58854 
701-444-3654 

Project Introduction letter mailed 
4/18/2019 
 

Burke County Sheriff’s Office Shawn Brien, Sheriff 
Burke County Sheriff’s Office 
P.O. Box 250 
Bowbells, ND 58721 
701-377-2311 

Project Introduction letter forthcoming 

Mountrail County Sheriff’s Office Corey Bristol, Sheriff 
Mountrail County Sheriff’s Office 
P.O. Box 309 
Stanley, ND 58784-0309 

Project Introduction letter forthcoming 

Stanley Police Department Kris Halvorson, Chief 
Stanley Police Department 
P.O. Box 249 
Stanley, ND 58784 
701-628-2677 

Project Introduction letter forthcoming 

MEDIA/LIBRARIES 
Williston Daily Herald 
 

Jamie Kelly, Managing Editor 
Williston Daily Herald 
P.O. Box 1447 
Williston, ND 58802 
701-572-2165 

Project Introduction letter mailed 
4/18/2019 
 

Bismarck Tribune 
 

Steve Wallick, Editor 
Bismarck Tribune 
P.O. Box 5516 
Bismarck, ND 58506 
701-223-2500 

Project Introduction letter mailed 
4/18/2019 
 

Tioga Tribune 
 

Cecile Wehrman, Publisher 
Tioga Tribune 
P.O. Box 700 
Tioga, ND 58852 
701-664-2222 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Farmer 
 

Neil Shipman, Publisher and Editor 
McKenzie County Farmer 
P.O. Box 587 
Watford City, ND 58854 
701-842-2351 

Project Introduction letter mailed 
4/18/2019 
 

Burke County Tribune Kristi Bohl, Publisher 
Burke County Tribune 
P.O. Box 40 
Bowbells, ND 58721 
701-377-2626 

Project Introduction letter forthcoming 

Mountrail County Promoter Mary Kilen, Publisher and Editor 
P.O. Box 99 
Stanley, ND 58784 
701-628-2333 

Project Introduction letter forthcoming 
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North Bakken Expansion Project 
Other Persons and Organizations Contacted 

Official/Agency/Organization Contact Information Outreach Conducted 
Prairie Public  
 

Dave Thompson, Director 
Prairie Public  
1814 N. 15th St. 
Bismarck, ND 58501 
701-224-1700 

Project Introduction letter mailed 
4/18/2019 
 

McKenzie County Public Library  
 

McKenzie County Public Library  
Attn: Director 
112 2nd Ave. NE 
Watford City, ND 58854-7543 
701-444-3785 

Project Introduction letter mailed 
4/18/2019 
 
(NOTE: Director position currently 
unfilled) 

Williston Community Library Andrea Placher, Library Director 
Williston Community Library 
1302 Davidson Dr. 
Williston, ND 58801 
701-774-8805 

Project Introduction letter mailed 
4/18/2019 
 

Linson Memorial Library Linson Memorial Library 
206 S. Main 
Stanley, ND 58748 
701-628-2225 

Project Introduction letter forthcoming 

 



Exhibit D 

Public Participation Plan 

 



   
 

   
 

NORTH BAKKEN EXPANSION PROJECT  
Public Participation Plan 
 
 
WBI Energy Transmission, Inc. (WBI Energy) is committed to open and honest stakeholder 
engagement throughout the project. We view maintaining good relations with landowners and 
other stakeholders as an integral part of responsible business conduct, and recognize that 
stakeholder engagement requires listening and being responsive as well sharing information. 

For the North Bakken Expansion Project, our Public Participation Plan (PPP) will continue 
through all phases of the project and will: 

• Inform landowners and other stakeholders about the project through early public 
notification and regular communication; 

• Share fact-based, accurate information; 
• Communicate transparently about the proposed construction and operation of facilities, 

including potential impacts; and  
• Provide timely opportunities for interested stakeholders to pose questions or express 

concerns.  WBI Energy will take such input into consideration and, where feasible, let 
stakeholders know how their input influenced the project. 

As a company, WBI Energy will work in good faith with stakeholders to identify and address 
issues early and proactively. The project team, (e.g. Engineering, Land, Construction, 
Operations, Environmental Affairs, Regulatory Affairs and Public and Government Affairs), will 
together plan and implement this program, supported where appropriate with the use of strategic 
external resources. 

Elements of the program include:   

1. Identify stakeholders with whom WBI Energy will communicate about the company, the 
proposed project and any potential impacts to the community;  

2. Designate a single point of contact;  
3. Establish a website presence, a project e-mail address, a toll-free project phone number 

and a project mailing address;  
4. Conduct consultation calls and/or in-person meetings with elected officials and 

community leaders;  
5. Host two private meetings for landowners; 
6. Host two open house meetings for stakeholders and interested public; 
7. Produce and distribute information materials; and  
8. Support on-going outreach throughout the life of the project, including documentation of 

issues.   

  



   
 

   
 

Stakeholder Identification 

WBI Energy has gathered stakeholder contact information to include elected officials and staff 
(local, state and federal), community leaders, tribal leaders, farm bureaus and unions, 
landowners, state and federal agencies associated with the project, and other interested parties 
(Exhibits B and C of the pre-filing request contain the identified state and federal agencies and 
elected officials and other key stakeholders.) The contact information will be maintained in a 
database for use in distribution of information about the project (fact sheets, letters of invitation, 
newsletters, etc.).  

Single Point of Contact 

Dave Linn has been designated as the North Bakken Expansion Project’s single point of contact.  
Additionally, a toll-free number, e-mail address and mailing address have been established to 
facilitate stakeholder communication with the project team.  This ensures that stakeholders 
without internet access are able to reach the project team for information: 

Toll-free number: 1-844-825-9397 

E-mail address: info@WBIEnergy.com 

Mailing Address: WBI Energy 
                             2010 Montana Ave 
                             Glendive, MT 59330 

Website 

In addition to the toll-free number, e-mail address and mailing address, WBI Energy has 
established a North Bakken Expansion Project area on its website, 
www.WBIEnergy.com/northbakken.  

The project website pages will be updated throughout the duration of the project, and include:  

Project Overview 

• General project information 
• Schedule 
• Fact sheet 

Project Maps 

Answers to frequently asked questions (FAQ)  

• Public consultations  
• Description of regulatory process 
• Focus on pipeline safety 
• Environmental protection 
• Landowner commitments 

http://www.wbienergy.com/northbakken


   
 

   
 

• Locations of public repositories along the proposed route where all project-related 
documents, including maps, will be available for viewing (most likely public libraries) 

• Route selection process  

Public Participation  

• Open houses  
• Physical displays  
• Supplemental materials used at meetings  

FERC information  

• Link to the FERC website  
• Project docket number 
• FERC landowner brochure  
• FERC issued environmental documents  

Contact information  

• Project toll-free number  
• E-mail address  
• Mailing address  

Community Leader Outreach  

WBI Energy will communicate with identified community leaders, including local, regional, and 
federal officials, and tribal and business leaders, along the proposed route. WBI Energy 
contacted these stakeholders to alert them to the proposal via a letter sent on April 15, 2019. 
Follow up phone calls or one-on-one meetings have and will continue to be conducted with 
community leaders. 

WBI Energy will identify and conduct further outreach with other stakeholders, including 
emergency responders and community groups, throughout the pre-filing process. 

Responses to Requests from Federal and State Permitting Agencies  

WBI Energy has identified the federal and state agencies with regulatory review or permitting 
authority of the Project and will be conducting initial stakeholder consultation meetings with 
them. Additionally, WBI Energy will respond to requests for information from these agencies in 
a timely manner, providing the most up-to-date information available. (Exhibit B of the pre-
filing request contains the list of agencies identified.)  

Private Landowner Meetings 

WBI Energy contacted landowners affected by the proposed project to provide initial 
information about the project and to invite them to attend a private landowner meeting via a 
letter sent on April 15, 2019. WBI Energy held four private meetings with landowners affected 
by the proposed project. The meetings were held May 8 and May 9, 2019 in Tioga and Watford 



   
 

   
 

City, North Dakota, respectively. Project details were shared and input from landowners was 
gathered.  
  
Open Houses  

WBI Energy plans to host two open houses in the project area. The open houses will be held 
sometime in August 2019 in Watford City and Tioga, North Dakota during the evening hours. 
Structured to foster one-on-one discussions with the subject-matter experts, the open houses will 
provide stakeholders the opportunity to gain insight about the project, as well as share their 
concerns. Project maps and informational materials will be distributed. Feedback from 
participants will be documented and integrated into the project route selection process. The open 
house venues and times will be communicated in the following manner:  

• Letter of invitation - stakeholders will receive a letter of invitation after the pre-filing 
request is made, including agency representatives, elected officials and other community 
groups; 

• Advertisements in area newspapers that include the invitation and map; and 
• Media advisories to local media and on the project website. 

Informational Materials  

WBI Energy will enhance outreach efforts by developing printed materials tailored to address the 
questions and concerns of stakeholders. Fact sheets, FAQ documents, maps and a landowner 
civil and environmental survey brochure will be distributed through direct mails, at the private 
landowner meetings, at the open houses, at individual meetings, on the project website, and by 
request. Updates will be sent to landowners and stakeholders at appropriate project milestones.  

Ongoing Stakeholder Outreach  

WBI Energy will conduct proactive outreach throughout the project with all interested 
stakeholders, including landowners, elected officials, tribal and community leaders and media.  

Documentation 

WBI Energy has established a database and tracking system to ensure stakeholder contacts and 
issues are documented and addressed timely and accurately.  

 

 




